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Construction Activities

Decker Island

* Contractor continues to shave off the top few feet on Decker Island and transport
the material to Bradford. Contractor has begun to mix wet and dry material by
using an excavator to dig down to the wet material.

Bradford Island

* Contractor has off-loaded approximately 55,000 tons (39,000 cy) of material on
Bradford Island.

* Contractor continues to off-load one barge a day. Beginning next week, the
contractor will have to truck material from the off-loading point on Bradford.

* Contractor has completed placing material at the levee toe from approximately
Sta. 125+00 to 158+00.

Jersey Island

* No construction activities planned until mid November.

» Stillwater Sciences has found a burrowing owl at Sta. 140+00 and will be
performing additional surveys to determine if any additional owls are present.
One-way doors are going to be installed on the burrows this week; burrows will
be collapsed once the one-way doors are removed. Stillwater to consult with
DFG on findings and any additional mitigation requirements.

Van Sickle Island

* No construction activities planned until spring 2004.



Completed toe berm at Sta. 148+00; Bradford Island.

Looking west at completed toe berm at Sta. 148+00; Bradford Island.



